From: Danny Mapili - WPD-C
To: Edwin Lopacki - WPIB
Cc: Terry Lamb Sr.; Joshua Hill; Doug Foster; Todd Williams
Subject: Re: Funding Contingency Plans
Date: Tuesday, September 20, 2016 7:03:58 AM
Attachments: image003.png

Terry,
I am available Monday afternoon. 1:30 pm
Thanks.

On Monday, September 19, 2016, Edwin Lopacki - WPIB <tony.lopacki@gsa.gov> wrote:

> Terry,
>
> Monday - September 26th is open for me to attend.
>
> On Mon, Sep 19, 2016 at 12:55 PM, Terry Lamb Sr. <Terry.Lamb@ferc.gov> wrote:
>
> > Good afternoon Gentlemen,
> >
> > FERC would like to schedule a follow up meeting to discuss the funding contingency plans and also discuss the idea of re-sequencing things should the dates slip. Josh is out this week so can we schedule this meeting the week of Sept 26?
> >
> > Thank you,
> >
> > **Terry L. Lamb, Sr., FMP**
> > **Manager, Facilities and Support Management**
> > **Federal Energy Regulatory Commission**
> > **888 First Street, NE, Washington, DC 20426**
> > **Phone: 202.502.6772 | Mobile: 202.740.3192**
> > **Fax: 202.208.0819 | Email: Terry.Lamb@ferc.gov**
>
> --
> E Tony Lopacki
> Project Manager

Office of Design & Construction
Public Buildings Service
National Capital Region
U.S. General Services Administration
301 7th Street, SW, Room 2114
Washington, DC 20407
Office Phone: (202) 708-8033
Cell Phone: (202) 997-4875
Fax: (202) 205-3451

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile